ANTI-CORRUPTION COMMISSION

COMMISSION MEETING FORM

MEETING NO.	13th Commission Meeting
DATE:	09th February, 2021
TIME:	02:00 PM
VENUE:	CP's Chamber

#	AGENDA	DECISIONS
1	Review on the status of complaints qualified for IE and way forward - DoPS	The DoPS presented the status of the complaints qualified for IE and also highlighted challenges conducting the IE virtually without the field visit. The Turn Around Time to complete the pending IE were expected to be about 7-8 months, with only two teams available in the Department. Toward this, the Commission raised concern on the TAT of completing the IE and directed the DoPS to strengthen the team from within the Department to expedite the work. The Commission directed to immediately deploy at least three teams in the field, by regions. Nevertheless, it was cautioned to plan by understanding the situation of the place to visit. Further, the DoPS was directed to strategize on managing the available resources (time and manpower) by calling the officials from the relevant agencies to the ACC, where required and possible.
2	Review on the Integrity Vetting System and way forward - DoPS	The DoPS and team from the relevant Departments submitted a proposal to the Commission on resolving issues related to data/information to be used for the Integrity Vetting Reports. The proposals included redefining the scope of IVS, redesigning the systemic architectures and executing the task as project. The Commission directed to leave the scope open but to strategize on providing the report by using information related to 1) cases completed; 2) On-going cases 3) cases in pipeline and then 4) complaints received. However, regarding the system architectures and other web interference, the commission decided to leave it to the team to figure it out. The Commission agreed to undertake the task as a priority project and instructed to come up with a concrete proposal with clear timeline, team composition and responsibility in the next meeting. Further, instructed the Director DoI to lead the project, especially during the initial phase.
3	Follow up on the management of administrative nature of complaints	The meeting recalled the decision of the Commission in its 6th meeting held on 16 December 2020. The Commission directed PPS and DoPS to propose the way forward as part of institutional development and performance review report and in consultation with HRS and LD. Further, PPS was directed to present review report of institutional development and performance of ACC for review and decisions of the Commission. Accordingly, implementation plan and a matrix indicating

		clear roles & responsibility and timeline can be adopted for regular (once in every two months) reviews.

Commissioner **Commissioner** **Chairperson** 18/2/21