ANTI-CORRUPTION COMMISSION

COMMISSION MEETING FORM

MEETING NO.	15th Commission Meeting
DATE:	2nd March, 2021
TIME:	02:00 PM
VENUE:	Hearing room

#	AGENDA	DECISIONS
1	Revised action plan on development of Integrity Vetting System – Task Force	The Task Force led by Director Gyeltshen presented the revised action plan on development of Integrity Vetting System (IVS). Given the critical need of well-organized data for successful implementation of the IVS, the Task Force presented key milestones on data cleaning, reviewing and integrating existing databases including enhancement of IVS template before developing SRS (Software Requirement Specification) and designing IVS user interface. As per the action plan, the Task Force aims to complete the above assignment tentatively by the end of August 2021. In order to ensure dedicated focus on the assignment, an office order on the nomination of Task Force was requested, which comprises of three teams with members from the DoPS, DoI and ICTS (Branch V). *Detailed Action Plan attached.* Commending the Task Force for coming up with a comprehensive action plan, the Commission endorsed the revised action plan with the following specific directives: • Development of any business systems in the ACC must be done with the ultimate thinking to lead towards building a centralized database, which in turn would serve as *Sokshing* to the character and mandate of the ACC. Therefore, the IVS should target to build data on complaints and cases starting from 2006. • Ensure data reliability and security. • Update the Commission on monthly basis to keep track of the progress and/or seeking endorsement on any changes/issues arising in the process.
2	Review of the implementation status of Commission's decisions (Commission, ASCT, and	Noting the implementation status of Commission's decisions accorded in various forum, the Commission directed the PPS to further: • Take stock and review other policy decisions taken in other forums such as case meetings, complaints evaluation,

Deki

	WWP & Management Meetings) – PPS	judgement review, etc. to provide holistic picture of decisions. • Work on the classification of decisions to understand the engagement of Commission vis-à-vis institutional development areas. For instance, Commission's decision to include Director of DoPE & Head of LD during the closure meetings of Intelligence project/s, in addition to Commission and Director of DoI, which is a policy decision of the Commission, was not featured in the classification of decisions. • Include the status of implementation against the Departments, Division and Services. • Present the same during the upcoming Quarterly Staff Meeting. The Commission also raised concern on the premature submission of proposals for endorsement to the Commission, which may undermine exercising creativity, innovation and exploration of possible alternatives at the Department/Division/Services level underpinned by emerging technological advancement. Some of the agendas are discussed repeatedly in different forums. In this regard, the Commission directed the PPS to ensure coherence of agendas being presented for discussion in the Commission meetings.

Commissioner **Commissioner** **Chairperson**

PROJECT TITLE	Data Cleaning & Update
PROJECT MANAGER	Mr Gyeltshen, Director, DoI
ORGANIZATION	Anti-Corruption Commission, Thimphu
DATE	04/03/2021

1	**Redesign and finalize integrity vetting report (IVR) templates**	**Task in-charge**	**Start Date**	**End Date**	**Days**	**Status**
1.1	Review current proposed templates vis-a-vis concept/objectives	All	3/3/2021	12/3/2021	**8**	0%
1.2	Design and propose new IVR template(s)	All	8/3/2021	15/3/2021	**6**	0%
1.3	Obtain formal endorsement from the Commission	All	16/3/2021	16/3/2021	**1**	0%
2	**Review, configure and integrate existing databases**					
2.1	Study data structures and relationship architecture of the current databases (CIMS,	ICT Team	10/3/2021	9/4/2021	**23**	0%
2.2	Integrate and connect data from different databases	ICT Team	1/4/2021	30/4/2021	**22**	0%
2.3	Configure person-case relationship in the CIMS	ICT Team	1/4/2021	14/5/2021	**32**	0%
2.4	Review and evaluate existing Legal Module	All	16/4/2021	30/4/2021	**11**	0%
2.5	Redesign Legal Module into FDD Module	All	3/5/2021	4/6/2021	**25**	0%
2.6	Test FDD module	All	7/6/2021	11/6/2021	**5**	0%
3	**Collect, organize and compile case record (working document)**					
3.1	Working document template for post-investigation report	Yeshi Dorji	2/3/2021	12/3/2021	**9**	5%
3.2	Compare and reconcile CIMS/CaseTrak and physical case files/prosecution status record of	Yeshi Dorji	15/3/2021	31/5/2021	**56**	0%
3.3	Create data entry form for CaseTrak and CIMS	Jigme Drakpa	15/3/2021	29/3/2021	**11**	0%
3.4	Clean and update databases (person and case information)	Jigme Drakpa	11/3/2021	31/3/2021	**15**	0%
3.5	Migrate data from CaseTrak to the CIMS	Jigme Drakpa	1/4/2021	15/4/2021	**11**	0%
4	**Design and build IVS component in FDD Module**					
4.1	Draft SRS for IVS	All	1/6/2021	9/7/2021	**29**	0%
4.2	Design and develop IVS user interface (search, view, input)	All	1/6/2021	9/7/2021	**29**	0%
4.3	Design and develop report template	All	15/6/2021	30/6/2021	**12**	0%
4.4	User testing of IVS	All	2/8/2021	6/8/2021	**5**	0%
4.5	Rectification/bug fixing	All	2/8/2021	20/8/2021	**15**	0%
4.6	Launch system	All	30/8/2021	30/8/2021	**1**	0%