ANTI-CORRUPTION COMMISSION

COMMISSION MEETING FORM

MEETING NO.	27th Commission Meeting
DATE:	8 Jan. 2019
TIME:	2:00 pm
VENUE:	Chairperson's Chamber

#	AGENDA	DECISIONS
1.	Present the Review of the ACC Allowance- *Whether or not 45% allowance be given to all the ACC staff – Committee* *In the report attached (annex 1), the Committee recommended the following:* - *The status-quo be maintained on the existing 45% and 20% allowance. Further, the existing structure-based allowance be revisited considering the deciding factor of 'interface'.* - *Alternatively, the Commission may:* *a) Reduce the existing difference in the allowances; or* *b) Resubmit the initial proposal to the Pay Commission.*	The Commission discussed the Committee's proposal in length. In taking note of the pros and cons of the having a uniform allowance in the ACC, the Commission acknowledged that having uniform allowance of 45% for all ACC staff would undermine the challenging mandate of investigation and investigation related professionals. In principle, the Commission decided: - To maintain the distinction in the allowances in view of the criteria of 'Interface' which the officials have to be involved in, while exercising coercive investigative powers and associated risks, during and after investigation. - To resubmit the initial proposal to the Pay Commission reiterating and justifying the need to increase the percentages of allowances for the ACC, i.e, 100% for investigative functions and 45% for others. - Directed PPS to improve the initial proposal with necessary updates and justifications.
2.	Apprise on the construction of office building in Phuntsholing- *Project Engineer* *Presented the status and issues related to the office construction along with the recommendations of the Project Steering Committee. The copy of the presentation attached (annex 2).*	- Endorsed the recommendation of the Project Steering Committee (PSC) to continue the construction with the same contractor. The expected completion date of the project is September, 2019 i.e. considering the two months delay due to administrative clearance delays etc. - Directed PSC Chair to meet: i) the contractor immediately (within this week) and get an undertaking to ensure that the issues highlighted will be resolved; and ii) the contractor and the project engineer (Ugyen Dorji) at least once every month to review/discuss progress/issues and report to the management.

3.	Review the Notification on Asset Declaration – *PD, DoPE*	- Endorsed the notification to be sent to the agencies and Kuensel/BBS with corrections to highlight recurrent issues in the annual declarations. - The schedule for the notification was also discussed including timely reminders in media; directed to send reminders at least twice (end of February and towards end of March). - AD unit to submit the list of AD Administrators of all the covered agencies to the Commission.
4.	Discuss way forward on the 'Proposal to Enrich Internal Control Services'- *PD, DoPE* *As a follow-up of the 21st Commission meeting held on 16 October, 2018, the Chief of Prevention Division met with the Chief Central Coordinating Agency to discuss the proposal. Accordingly, the Chairperson discussed the same with the Secretary of the MoF on 7 January, 2019.*	- Directed PD, DoPE to revise the concept paper and forward the proposal to the MoF by end of January, 2019. The final draft to be presented to the Commission for final review and endorsement. - To note the coordination issues in identifying IAs as focal person for CRM and IDT while revising the concept paper. - Way forward and processes in details may be discussed at the working level after the proposal is endorsed by the MoF.
5.	Review the draft MoU to be signed with National Anti-Corruption Commission (NACC) of Thailand – *PPS* *The draft MoU attached (annex 3).*	- Endorsed the draft MoU. - Target to sign the MoU in February, 2019 in person.

Commissioner **Commissioner** **Chairperson**